COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2021

ESTI MATE SUMVARY 10: 56: 59
CONTI D 21851 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21851- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TI ME ALLOW 60 WORK DAYS
US 36D LAST CHANCE VEST PERCENT TIME:  43.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP0362- 038
US 36D LAST CHANCE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: WASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TI ME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/ 14/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/27/2021 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,856, 048.10 PARTI Cl PATI NG $  2,236,232.18 $ 1, 285, 465. 11
AWARD PRQIJECT AMT: $ 3,519, 000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 57.99% TOTAL EARNI NGS 2,236, 232. 18 1,285, 465. 11
FUNDS AVAI LABLE: $ 1,619, 815.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,236, 232. 18 1, 285, 465. 11
TOTAL CLAI M5 $ 0.00 RETAI NAGE -52,785. 00 - 29, 052. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,183, 447. 18 1, 256, 412. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,183, 447. 18 1, 256, 412. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 256, 412. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21851-BID ESTI MATE RUN 07/ 02/ 2021
PRQJECT: NHPP0362- 038 ESTI MATE NO 0003 10: 56: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 72,818.000 72,318.000
Sy 500. 000 375. 00
0. 75000 72,818. 000 54, 613. 50
0006 202- 00240 Rem Asphalt Mat (Planing) 1.5 inch planing depth 86, 762. 000 86, 762. 000
SY 0. 000 0. 00
0. 92000 86, 762. 000 79, 821. 04
0010 202-01130 *Renoval of Guardrail Type 3 488. 000 0. 000
LF 488. 000 6,187.84
12. 68000 488. 000 6,187. 84
0015 203-01500 Bl adi ng 150. 000 12. 500
HOUR 0. 000 0. 00
137. 00000 12.500 1,712.50
0020 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0025 208-00035  Aggregate Bag 800. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0030 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0035 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 5. 000
HOUR 0. 000 0. 00
41. 25000 5. 000 206. 25
0045 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 5. 000
HOUR 0. 000 0. 00
82. 20000 5. 000 411.00
0050 208-00106 Sweepi ng (Sedi ment Renoval) 48. 000 0. 000
HOUR 0. 000 0. 00

120. 15000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0055 212-00006

0060

212-00032

0065

213-00012

0070

240- 00010

0075

304- 07009

0080

403- 00720

0085

403- 34751

0090

506- 00209

0095

603- 50012

0100

606- 00301

0105 606-01370

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

of Nests

Renoval

*Aggr egate Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

*Riprap (9 Inch)

*12 Inch Plastic Pipe

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
ACRE
2, 000. 00000
0. 000
ACRE
4,500. 00000
0. 000
ACRE
4,500. 00000
0. 000
HOUR
111. 20000
1, 800. 000
TON
37. 00000
200. 000
TON
160. 00000
25, 146. 000
TON
86. 00000
9. 000
cy
407. 00000
160. 000
LF
45. 75000
650. 000
LF
31. 50000
4. 000
EACH

2,825. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.230
0. 000
24.230

4, 043.590
11, 279. 340
15, 322. 930

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
650. 000
650. 000

0. 000
4.000
4.000
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ESTI MATE RUN 07/ 02/ 2021

970, 023

20, 475

11, 300

.00

.00

.00

.00

.00

.00

24

.00

.00

00

00

10: 56: 59

AMOUNT

3,876

1,317, 771.

20, 475

11, 300

.00

.00

.00

.00

.00

80

98

.00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0110 606-02003

0115

606- 02005

0120

609- 60011

0125

612- 00081

0130

612-00083

0135

612- 00101

0140

612-00102

0145

612- 00103

0150

613-81900

0155

614-80391

0160 615-00030

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or (Post Munted)(Type I)

*Del i neator (Post Munted)(Type I11)

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type I1)

*Del i neator (Drivable Concrete Installation) (Type

1)

Mobi | e Li ght Tower

*Runbl e Strip (Ginding)(Asphalt)

*Enbanknment Protector Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 700. 00000
6. 000
EACH
2, 900. 00000
210. 000
LF
25. 00000
12. 000
EACH
67. 50000
4. 000
EACH
71. 00000
154. 000
EACH
114. 25000
60. 000
EACH
119. 50000
12. 000
EACH
130. 00000
2.000
EACH
2, 800. 00000
79, 222. 000
LF
0. 15000
6. 000
EACH

1, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 02/ 2021

7,400

17, 400

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 56: 59

AMOUNT

7,400

17, 400

5, 600

00

00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0165 625-00000

0170

626- 00000

0175

626-01114

0180

627-00008

0185

627-00011

0190

627- 30405

0195

627-30410

0200

629- 01031

0205

630- 00000

0210

630- 00001

0215 630-00007

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

13, 000. 00000

1. 000
LS
323, 258. 65000

98. 000
DAY
41. 00000
535. 000
GAL
105. 50000
1, 359. 000
GAL
53. 50000
219. 000
SF
17. 00000
40. 000
SF
17. 00000
2.000
EACH
1, 000. 00000
2, 400. 000
HOUR
32. 00000
480. 000
HOUR
63. 75000
34. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.810
0. 000
0.810

0. 494
0. 495
0.989

55. 000
11. 000
66. 000

0. 000
0. 000
0. 000

484. 000
. 000
. 000

0. 000
0. 000
000

=

o

. 000
. 000
000

o o

°

000

o

. 000
. 000

o

180. 500
506. 000
686. 500

51. 000
142.
193.

000
000

15. 000
10. 000
25. 000
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ESTI MATE RUN 07/ 02/ 2021

160, 013

451.

12,037

16,192

9, 052

3, 000

.00

03

00

.00

50

.00

.00

.00

00

50

00

10: 56: 59

AMOUNT

10, 530

319, 702

2,706

37, 931.

21, 968

12,303

7,500

00

80

00

.00

50

.00

.00

.00

00

75

00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 80520

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
DAY
2, 100. 00000
6. 000
EACH
904. 00000
2.000
EACH
96. 00000
34. 000
EACH
74. 50000
114. 000
EACH
96. 00000
40. 000
EACH
32. 00000
4. 000
EACH
3, 900. 00000
150. 000
EACH
26. 50000
10. 000
EACH
31. 50000
200. 000
EACH
7. 00000
2.000
DAY

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
17. 000
36. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

17. 000
0. 000
17. 000

24.500
3.500
28. 000

10. 500
0. 000
10. 500

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

77.000
0. 000
77.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 02/ 2021

35, 700

336.

00

.00

.00

00

.00

.00

.00

.00

.00

.00

10: 56: 59

AMOUNT

75, 600

1,808

96

1,266

2,688

336.

5, 850

539.

00

00

00

50

00

00

00

.00

.00

00

.00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

630- 86810

700- 70010

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700-70111

700- 70220

700- 70380

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

Project First Program

F/ A Phone Service

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

17, 500. 00000

73, 000. 000

F A
1. 00000
75, 000. 000

F A
1. 00000
0.010

F A
1. 00000
120, 000. 000

F A
1. 00000
0.010

F A
1. 00000
12, 800. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000

CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11$ 2, 036, 351.
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ESTI MATE RUN 07/ 02/ 2021

CURRENT AMI $ 3,626,181.05$ 1,269,943

10: 56: 59
CUMULATI VE
AMOUNT

.00
8, 750. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21851-BI D ESTI MATE RUNO7/ 02/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0003 10: 56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0325 201-00005 *Renpval of Debris 1. 000 1.000
LS 0. 000 0. 00
10, 400. 00000 1. 000 10, 400. 00
0330 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 241.000 241.000
SY 0. 000 0. 00
30. 25000 241.000 7,290. 25
0335 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 27.000 27.000
5% 0. 000 0.00
314. 75000 27.000 8, 498. 25
0340 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 32.000 32.000
SY 0. 000 0. 00
913. 75000 32. 000 29, 240. 00
0345 202-00505 *Renoval of Portions of Present Structure 330. 000 124. 000
SF 94. 000 8, 507. 00
90. 50000 218. 000 19, 729. 00
0350 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
487. 35000 0. 000 0. 00
0355 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 56. 950 56. 950
TON 0. 000 0.00
86. 00000 56. 950 4,897.70
0360 408-01100 *Joi nt Seal ant 227.000 72.000
LF 0. 000 0. 00
25. 45000 72.000 1,832. 40
0361 509-08121 Tenp Bridge Deck CO 02 24.000 24.000
LF 0. 000 0.00
175. 00000 24.000 4,200. 00
0365 515-00120 *Wat er proofi ng (Menbrane) 241.000 241. 000
SY 0. 000 0. 00
25. 50000 241.000 6, 145. 50
0370 515-00400 *Concrete Seal er 364. 000 182. 000
5% 0. 000 0. 00

18. 30000 182. 000 3, 330. 60



CONTI D:

CAT NO0300

0375 601-03057

0380 601-06102

0385 601-51005

0390 602-00000

CAT NO0400

0395 620-00002

0400 620-00012

0405 620- 00020

C21851
21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

STRUCTURES

*Concrete O ass DR

*Concrete (Patching)

*Gal vani ¢ Anodes

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/02/ 2021

ESTI MATE NO. 0003 10: 56: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
10. 900 10. 900
oy 0. 000 0. 00
2, 945. 00000 10. 900 32, 100. 50
120. 000 58. 000
cF 23.000 7,015. 00
305. 00000 81. 000 24, 705. 00
113. 000 113. 000
EACH 0. 000 0. 00
35. 50000 113. 000 4,011.50
170. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  186,367.05$%  15,522.00% 156, 380. 70
1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400  CURRENT AMT $  43,500.00 $ 0.00$  43,500.00

PRQIECT TOTAL CURRENT AMI $ 3, 856,048.10$ 1, 285, 465.

11$ 2, 236, 232.



